

PROJECT AUDIT REPORT

Project Details

- **Project Name:** Tankwa tours and Mekina Kiray Dotcom
- **Prepared By:** Betremariam Yihenew
- **Date:** February 18, 2026

Service Description

I receive and prioritize tasks based on their specific **deadlines**. My workflow is structured to ensure that all deliverables are completed in accordance with the established schedule.

Task Audit Summary

Task Name	Start Date	Deadline	Status	% Completed	% Remaining
Main site authentication	Jan 11,2026	Jan 19,2026	Completed	100%	0%
Tankwa help center (preparing for the backend)	Jan 19, 2026	Jan 21,2026	Completed	100%	0%
Tours data entry	Jan 21, 2026	Jan 23, 2026	Completed	100%	0%
MKD contact page	Jan 23, 2026	Jan 25, 2026	Completed	100%	0%
Tankwa agent	Jan 25, 2026	Jan 29, 2026	Completed	100%	0%
Partners authentication	Jan 29, 2026	Feb 2, 2026	Completed	100%	0%
Formulating the first partners	Feb 2, 2026	Feb 4, 2026	Completed	100%	0%

dashboard design					
Admin authentication	Feb 4, 2026	Feb 7, 2026	Completed	100%	0%
Admin starter dashboard	Feb 7, 2026	Feb 9, 2026	Completed	100%	0%
User management (backend)	Feb 9, 2026	Feb 12, 2026	Completed	100%	0%
Partners dashboard stat	Feb 12, 2026	Feb 13, 2026	Completed	100%	0%
Partners dashboard professional design fix	Feb 13, 2026	Feb 15, 2026	Completed	100%	0%
Partners dashboard all vehicles functionality	Feb 15, 2026	Feb 21, 2026	In progress	70%	30%
Partners dashboard booking	Feb 23, 2026	Feb 28, 2026	Not started	0%	100%
Partners dashboard Earnings	March 02	March 05	Not started	0%	100%